DocuSign Envelope ID: 9CECCEEE-90A1-4AFC-966E-4EB4973D1C31

Description Quantity %rl:? g?eflr)t, FE;:'Q;I 2023 2024 2025
MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR
10 |LETTING FEBRUARY 2023 DAY 0 | 02FEB23 | 31JAN23 1 LETTING FEBRUARY 2023
20 |CONTRACT PREP DAY 45 | 01FEB23 | 17MAR23 4 E:EI CONTRACT PREP
30  |NOTICE TO PROCEED DAY 30 | 18MAR23 | 16APR23 4 %NOTICE TO PROCEED
100 |SET TRAFFIC CONTROL PLAN DAY 1 1 1 | 20APR23 | 20APR23 1 dSET TRAFFIC CONTROL PLAN
120 |PLACE SWP3 ITEMS LS 1 25 4 | 25APR23 | 03MAY23 1 ] PLACE SWP3 ITEMS
140 |PREP ROW (MBTA CLOSED SEASON 3/15-9/15) STA 82 8 11 | 18SEP23 | 110CT23 5 Lo PREP ROW (MBTA CLOSED SEASON 3/15-9/15)
160 |ROADWAY CULVERT EXTENSIONS EA 4 25 16 | 04MAY23 | 06JUN23 1 IIE! ROADWAY CULVERT EXTENSIONS
170  |SIDEROAD PIPES/SET EA 2 5 1 | 07JUN23 | 07JUN23 1 SIDEROAD PlPES/SE‘T
1180 |SUBGRADE WIDENING STA 82 8 11 | 08JUN23 | 27JUN23 3 SUBGRADE WIDE‘NING
1190 |COVERED PRIME (WEEKLY) STA 82 8 11 | 28JUN23 | 17JUL23 2 % COVERED PI?\"IME (WEEKLY)
1200 |CURE PRIME DAY 14 1 14 | 18JUL23 | 31JUL23 4 ECURE PRIME
1210 |STRIP SEAL sy 10,903 | 50,000 | 1 | 01AUG23 | 01AUG23 2 HSTRIP SEAL
1220 |CURE STRIP SEAL DAY 14 1 14 | 02AUG23 | 15AUG23 4 CURE STRIP SEAL
1230 |LEVELUP TON 2,466 500 5 | 16AUG23 | 23AUG23 1 LEVELUP
1235 |WORK ZONE STRIPING LF 17,048 |100,000| 1 | 24AUG23 | 24AUG23 1 ,§WORK ZONE STRIPING
1245 |DELINEATORS EA 9 50 1 | 25AUG23 | 25AUG23 1 dDELINEATORS
1280 |SIDEROADS PAVEMENT EA 2 5 1 | 28AUG23 | 28AUG23 1 E|SIDER0ADS PAVEMENT
2000 |WORK ZONE TABS EA 922 10,000 | 1 | 29AUG23 | 29AUG23 1 E\WORK ZONE TABS
2010 |PLACE 1ST CST sy 25440 | 50,000 | 1 | 30AUG23 | 30AUG23 2 E|PLACE 1ST CST
2020 |CURE 1ST CST DAY 14 1 14 | 31AUG23 | 13SEP23 4 E CURE 1ST CST
3100 |PLACE FINAL PVMT MRKS LF 30,111 | 50,000 | 1 | 14SEP23 | 14SEP23 1 dPLACE FINAL PVMT MRKS
3200 |REMOVE & REPLACE SIGNS EA 18 20 1 | 18SEP23 | 18SEP23 1 | REMOVE & REPLACE SIGNS
3210 |SEEDING sy 18,077 | 20,000 | 1 | 120CT23 | 120CT23 1 dSEEDING
3300 |FINAL CLEAN-UP LS 1 1 10 | 180CT23 | 09NOV23 1 I FINAL CLEAN-UP
Eitr?i:hdzze 8;;%?/22% CALENDAR USED: TxDOT DocuSigned by: [ Early bar
Data date 01EEB23 ; AV\\;orrl]ng Days EM 2923 . oa FWW 5/./’,?& I Progress bar
. Asphalt (CSJ: 0597-04-055) I Critical bar
Run date 02DEC22 3. Cement Treat *%x7Q Working Days*** Charles WI. BFa2i P EH112704 Summary bar
" Primavera Systers,inc. & waTR " (Total Barricade Time: 8 Months) 12/2/2022 3 Strtmiestono point
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